Status of Project Schedule

March 16, 2005

Efforts in January/February 2005

Compiled Information to be used in
Alternatives Development and Evaluation
Update Existing Baseline Conditions Report
Range of Inflows and Water Quality Conditions
Draft Selenium Assessment Reports
Draft Air Quality Assessment Report
Preparing for Quarry field exploration
Developed Design Criteria for Development
of Alternatives

Conducted Seven Public Meetings




Overall Schedule

Mar 2005
Jan-Aug 04 Sept-Dec 04 Jan-Jun 05 Jun-Dec 05 Jan-Jun 06 Jun-Dec 06
Advisory Committee Support * H
Scoping Process Complete O
Study Area/Baseline Conditions * H
Additional Data (Se., Fish, Geo., Air Quality) 5
Water Budgets/Hydrology for Salton Sea H
Data Gaps & Compile Data :
No Action Alternative * E
Public Outreach* s

Analytical Methods* 5
Identify Conceptual Alternatives* H

Select Final Alternatives and Prepare Feasibility Study*

Impact Assessment

Mitigation Measures .
Cumulative Impact Assessment

Prepare Draft Ecosystem Management Plan 5
Prepare Draft Programmatic EIR H

Conduct Public Review Process
Prepare Response to Comments

Prepare Final Ecosystem Management Plan

Prepare Final Programmatic EIR

Prepare Environmental Permit Information = l:l

File Notice of Determination

LEGEND ="*" Tasks Under Contract or Partially Under Contract

Efforts Planned for March-May 2005

Initiate Field Work for Water Quality and
Air Quality Tasks
Sediment and water quality sampling
Fish sampling
Air monitoring and wind tunnel tests
Develop Detailed Descriptions of Wide
Range of Alternatives
Layouts of facilities and habitats
Cost estimates for capital and operations costs
Initiate preparation of Feasibility Study for Salton
Sea Ecosystem Restoration Plan
Public Meetings in April




